
Dominion - Possum Point Power Station 

CCR Impoundment Closure Project 

Weekly Status Report 

Activities for the Week Ending: 3/27/16 
• Surveyed clearing limits inside pond D 
• Completed closing of outfall S 107 Toe Drain 

Ongoing Activities 
• Mobilization of equipment associated with the wastewater treatment system. 
• Stock piling of dry ash from Pond E within the pond footprint to facilitate future loading 

operations. 
• Installation of electrical system associated with Pond D office trailers. 
• Demolition and repair of rail track to facilitate future off site transport of ash. 
• Pumping of filtered water from Ponds A, B, C and E to Pond D 
• Preparation of revisions to Wastewater Treatment System Concept Engineering Report 

(CER) to address DEQ comments. 
• Preparation of CER Addendum to address effluent storage following treatment for 

submittal to DEQ. 

Look Ahead 
• Completion of Water Treatment and Sampling Equipment installation. 
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